BEFORE THE NEBRASKA PUBLIC SERVICE COMMISSION

In the Matter of the Nebraska)	Application No. NUSF-92.03
Public Service Commission, on)	
its own motion, seeking to)	
administer the Nebraska)	
Universal Service Fund's)	EXTENSION OF TIME GRANTED
Broadband Program: Application)	
to the Nebraska Broadband)	
Program Received from Cambridge)	
Telephone Company.)	Entered: April 26, 2016

BY THE COMMISSION:

OPINION AND FINDINGS

By Application filed February 3, 2014, Cambridge Telephone Company ("Cambridge" or "Applicant") sought Nebraska Broadband Pilot (NEBP) Program support. Notice of the Application appeared in the Daily Record, Omaha, Nebraska on February 7, 2014. On March 10, 2014, a Petition of Formal Intervention was filed by Charter Communications ("Charter"). On March 19, 2014, Charter withdrew its Formal Intervention.

On June 24, 2014, the Commission granted the application of Cambridge Telephone Company in part. The Commission's approval authorized the construction of a project referred to as the "Bartley 6" project. One of the eight conditions in the Commission's Order required the project to be completed within 24 months from the date of the June 24, 2014 order, unless otherwise extended by the Commission.

On April 18, 2016, Cambridge filed a request for an extension of time. In support of its request, Cambridge stated the scarcity of internal resources has made it impossible for Cambridge to complete the necessary construction to meet the deadline for this grant. Cambridge requested a one year extension.

ORDER

IT IS THEREFORE ORDERED by the Nebraska Public Service Commission that the April 18, 2016 request for extension of the deadline filed by Cambridge shall be, and it is hereby, approved.

IT IS FURTHER ORDERED that Cambridge shall have until June 24, 2017 to complete the Bartley 6 project.

Application No. NUSF-92.03

Page 2

ENTERED AND MADE EFFECTIVE at Lincoln, Nebraska, this $26^{\rm th}$ day of April, 2016.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:

Chairman

ATTEST:

Executive Director

//s//Frank E. Landis
//s//Tim Schram