BEFORE THE NEBRASKA PUBLIC SERVICE COMMISSION

In the Matter of the Application)	Application No. E-2123
of Lincoln Electric System,)	
Lincoln, for authority to)	
construct, operate and maintain)	EXTENSION GRANTED
an electric transmission line in)	
Lancaster County.)	
)	Entered: August 5, 2008

BY THE COMMISSION:

By application filed on August 10, 2006, the Lincoln Electric System, Lincoln, sought authority to construct, operate and maintain an electric transmission line in Lancaster County, having a voltage in excess of 700 volts.

On August 22, 2006, this application was granted and Applicant was duly notified that such action had been taken.

On July 31, 2008, Applicant notified this Commission by mail that the authorized construction had not been completed and Applicant requested an extension of time to December 31, 2008, be granted for the completion of this line construction as submitted under the original application.

OPINION AND FINDINGS

After due consideration of Applicant's request and being fully advised in the premises, and pursuant to Rule 002.07C of the Commission's Rules and Regulations, which authorizes this action, the Commission is of the opinion and finds that Applicant's request should be granted and that the authority granted in Application No. E-2123 be extended to December 31, 2008.

ORDER

IT IS THEREFORE ORDERED by the Nebraska Public Service Commission that the Applicant's request be and it is hereby, granted.

IT IS FURTHER ORDERED that the authority granted in Application No. E-2123 be extended and that the Lincoln Electric System, Lincoln, be given an extension of time to December 31, 2008, to complete the construction of the electric transmission line in Lancaster County.

MADE AND ENTERED at Lincoln, Nebraska this 5th day of August, 2008.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:

Chair

ATTEST:

Executive Director

Application No. E-2123

Page 2

IT IS FURTHER ORDERED that the authority granted in Application No. E-2123 be extended and that the Lincoln Electric System, Lincoln, be given an extension of time to December 31, 2008, to complete the construction of the electric transmission line in Lancaster County.

 $\mbox{{\it MADE}}$ AND ENTERED at Lincoln, Nebraska this 5th day of August, 2008.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:

Chair

ATTEST

// has d

Executive Director

//s// Frank E. Landis //s// Anne C. Boyle