

BEFORE THE NEBRASKA PUBLIC SERVICE COMMISSION

In the Matter of the Application) Application No. E-2161
of Loup River Public Power)
District, Columbus, for)
authority to construct, operate) EXTENSION GRANTED
and maintain an electric trans-)
mission line in Platte and)
Colfax Counties.) Entered: November 10, 2009

BY THE COMMISSION:

By application filed on September 27, 2007, the Loup River Public Power District, Columbus, sought authority to construct, operate and maintain an electric transmission line in Platte and Colfax Counties, having a voltage in excess of 700 volts.

On December 18, 2007, this application was granted and Applicant was duly notified that such action had been taken.

On November 4, 2009, Applicant notified this Commission by mail that the authorized construction had not been completed and Applicant requested 6 months extension of time be granted for the completion of this line construction as submitted under the original application.

O P I N I O N A N D F I N D I N G S

After due consideration of Applicant's request and being fully advised in the premises, and pursuant to Rule 002.07C of the Commission's Rules and Regulations, which authorizes this action, the Commission is of the opinion and finds that Applicant's request should be granted and that the authority granted in Application No. E-2161 be extended for a period of 6 months to June 18, 2010.

O R D E R

IT IS THEREFORE ORDERED by the Nebraska Public Service Commission that the Applicant's request be and it is hereby, granted.

IT IS FURTHER ORDERED that the authority granted in Application No. E-2161 be extended and that the Loup River Public Power District, Columbus, be given an extension of time to June 18, 2010, to complete the construction of the electric transmission line in Platte and Colfax Counties.

MADE AND ENTERED at Lincoln, Nebraska this 10th day of November, 2009.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:

Chair

ATTEST:

Executive Director

SECRETARY'S RECORD, NEBRASKA PUBLIC SERVICE COMMISSION

Application No. E-2161


Page 2

IT IS FURTHER ORDERED that the authority granted in Application No. E-2161 be extended and that the Loup River Public Power District, Columbus, be given an extension of time to June 18, 2010, to complete the construction of the electric transmission line in Platte and Colfax Counties.

MADE AND ENTERED at Lincoln, Nebraska this 10th day of November, 2009.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:



//s//Frank E. Landis


Chair

ATTEST:


Executive Director