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In the Matter of the Commission, 
on its own motion, to administer 
the Nebraska Internet Enhancement 
Fund. 
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)
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Application No. C-3206 
  
ORDER GRANTING EXTENSION 
 
Entered: August 9, 2005 

 
BY THE COMMISSION: 
 

O P I N I O N   A N D   F I N D I N G S 
 
 On January 11, 2005, the Nebraska Public Service Commission 
(Commission) awarded Nebraska Internet Enhancement Fund (NIEF) 
grants to, among others, Cheyenne County. The Cheyenne County 
Commissioners have enlisted Mobius Communications Company to 
install and deliver advanced telecommunications infrastructure 
and service pursuant to the NIEF Grant Agreement. 
 
 Section 3.0 of the NIEF Grant Agreement states that the 
project shall be commenced within 6 months of the order awarding 
the grant, unless a request for extension is granted. Mobius 
Communications Company, acting on behalf of Cheyenne County, has 
submitted a request for a six-month extension. 
 
 Mobius states that it is currently waiting for approval 
from the American Tower Company to co-locate on one of its 
towers. Mobius is also working with Corban Corporation and 
waiting for approval of a signal relay from Sidney to Mobius’ 
Hemingford office. Mobius expects that this process will take 
approximately four (4) months. 
 
 The Commission finds that it should grant the extension. 
The Commission further requires that Cheyenne County or its 
representative submit an update regarding the progress of the 
project within ninety (90) days of this order.  Failure to 
timely submit the required update, could result in loss of NIEF 
funds. 
 

O R D E R 
 

 IT IS THEREFORE ORDERED by the Nebraska Public Service 
Commission that the request for extension by Mobius for the 
Cheyenne County NIEF Grant Agreement be, and is hereby, granted. 
 
 IT IS FURTHER ORDERED that Cheyenne County or its 
representative shall submit an update on the progress of the 
project within ninety (90) days of this order. 
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MADE AND ENTERED at Lincoln, Nebraska, this 9th day of 

August, 2005. 
 
       
 
 

NEBRASKA PUBLIC SERVICE COMMISSION 
 
COMMISSIONERS CONCURRING: 
 
      Chairman 
 
      ATTEST: 
 
 
 
      Executive Director 
 
 


